

CITY COUNCIL

The City of Orange Township, New Jersey

DATE December 6, 2022

NUMBER 468-2022

TITLE: A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1-FINAL FROM SCHIFANO CONSTRUCTION CORP., 1 SMALLEY AVENUE, MIDDLESEX, NEW JERSEY 08846 FOR A DECREASE TO THE PROJECT KNOWN AS THE 2018 NJIB ROADWAY IMPROVEMENTS PROJECT TO ADJUST THE CONTRACT QUANTITIES TO MEET FINAL AS-BUILT CONDITIONS IN THE AMOUNT OF \$272,025.30.

WHEREAS, the City Council did authorize the Mayor and Municipal Clerk to execute an agreement with Schifano Construction Corp., 1 Smalley Avenue, Middlesex, New Jersey 08846, in the amount of One Million, Five Hundred Forty-Four Thousand, Two Hundred Ninety Six Dollars and Six Cents (\$1,544,296.06) for the 2018 NJIB Roadway Improvements as per Resolution #94-2020; and

WHEREAS, the project has been completed and the project consultant, Pennoni Associates, Inc. did review and measure the final contract quantities and made adjustments to the contract quantities accordingly; and

WHEREAS, Schifano Construction Corp. did submit Change Order No. 1-Final for a decrease of \$272,025.30 (-17.61%) to adjust all contract quantities to the final as-built amounts; and

WHEREAS, Change Order No. 1-Final was reviewed by the Project Consultant, Pennoni Associates, Inc. and the Director of Public Works/Municipal Engineering and found to be acceptable; and

NOW, THEREFORE, BE IT RESOLVED by the Municipal Council of the City of Orange Township that Change Order No. 1-Final is hereby approved thereby decreasing the amount of the Agreement by Two Hundred Seventy-Two Thousand, Twenty Five Dollars and Thirty Cents. (\$272,025.30).

BE IT FURTHER RESOLVED that the Mayor and the Municipal Clerk are hereby authorized to execute and deliver all such documents and agreements required to authorize and approve such change order.

Adopted: **December 6, 2022**

Joyce L. Lanier
City Clerk

Tency A. Eason
Council President


A. MORALES



CITY COUNCIL

The City of Orange Township, New Jersey

DATE March 3, 2020

NUMBER 94-2020

TITLE: A RESOLUTION AUTHORIZING THE AWARDING OF A CONTRACT TO SCHIFANO CONSTRUCTION CORP., 1 SMALLEY AVENUE, MIDDLESEX, NEW JERSEY 08846 FOR ROAD RESURFACING UNDER THE MORRIS COUNTY COOPERATIVE PRICING COUNCIL CONTRACT #6 IN AN AMOUNT NOT TO EXCEED \$1,544,296.06.

WHEREAS, the City of Orange Township desires to obtain a company for road resurfacing; and


WHEREAS, through Resolution 314-2016, the City of Orange Township entered into a cooperative pricing agreement with the Morris County Cooperative Pricing Council; and


WHEREAS, the City of Orange Township wishes to obtain Schifano Construction Corp. under the Morris County Cooperative Purchasing Program Contract #6, Category A, Line 1, 2 and 3; Category B, Line 2 and Category G, Line 2 a copy of which is attached hereto and made part hereof; and

WHEREAS, the Chief Financial Officer of the City of Orange Township has prepared the necessary Certificate of Availability of Funds, a copy of which is attached hereto, certifying that funds in the amount of \$1,544,296.06 will be available for this purpose in Account No. C-04-18-058-000-000.

NOW, THEREFORE, BE IT RESOLVED that the proper officers of the City of Orange Township are hereby authorized to enter into an agreement with Schifano Construction Corp. in an amount not to exceed \$1,544,296.06

Adopted: March 3, 2020


Joyce L. Dahler
City Clerk


Tency A. Eason
Council President

APPROVED AS TO FORM, SUFFICIENCY AND LEGALITY

VandenBurchment on behalf of the City Attorney

CITY ATTORNEY



**NEW JERSEY INFRASTRUCTURE BANK
(TRANSPORTATION)**






FINAL QUANTITIES CHANGE ORDER

Project	NJIB 2018 VARIOUS STREETS PAVING PROJECT
Project Sponsor	CITY OF ORANGE TOWNSHIP
Contractor	SCHIFANO CONSTRUCTION CORP.
NJTIB Project #	T80717-001

In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change

Reductions				
Item No.	Description	Quantity (+/-)	Unit Price	Amount
4	HOT MIX ASPHALT 12.5M64 SURFACE COURSE	-1,675.00	\$74.30	(\$124,452.50)
6	HOT MIX ASPHALT 19M64 BASE COURSE; 4" THICK, IF & WHERE DIRECTED	-3,252.00	\$71.00	(\$230,892.00)
10	REPLACE EXISTING MANHOLE CASTING WITH NEW CASTING, IF & WHERE DIRECTED	-187.00	\$850.00	(\$158,950.00)
46	ASPHALT PRICE ADJUSTMENT	-1	\$44,780.80	(\$44,780.80)
Extras				
Item No.	Description	Quantity (+/-)	Unit Price	Amount
2	HMA MILLING, 3" OR LESS	12,008.00	\$ 2.68	\$ 32,181.44
5	HOT MIX ASPHALT 9.5M64 SURFACE COURSE	3,089.44	\$ 74.00	\$ 228,618.56
48	RESET EXISTING MANHOLE CASTING	21.00	\$1,250.00	\$26,250.00

Amount of Original Contract	\$ 1,544,296.06	Extra	\$ 287,050.00
Adjusted amount Based on Change Orders	\$ 1,272,270.76	Supplemental	\$
% Change in Contract [(+) Increase or (-) Decrease]	-17.61 %	Reduction	\$ -559,075.30
Duration of Original Contract	200 Days	Total Change	\$ -272,025.30
Adjusted Duration based on Change Orders	0 Days		


 (Engineer - Pennoni Associates) 11/11/22
 (Date)

 (Project Sponsor - Authorized Rep.) 11/16/22
 (Date)

 (Contractor) 11.12.2022
 (Date)
 Duke Schifano - President

Approved: _____
(NJ Infrastructure Bank) (Date)

(Please upload a PDF copy to NJ-Moves and submit two (2) paper copies to the Bureau of Local Aid Division Office -- contact to be provided via email)