

CITY COUNCIL

The City of Orange Township, New Jersey

DATE August 2, 2023

AMENDED

NUMBER 296-2023

TITLE: A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO MODIFY THE CONTRACT FOR THE PROJECT KNOWN AS THE METCALF PARK IMPROVEMENTS PHASE I TO SHORE TOP CONSTRUCTION CORP., 23 YELLOWBROOK ROAD, FREEHOLD, NEW JERSEY 07728 IN THE AMOUNT NOT TO EXCEED \$9,200.00.

WHEREAS, the City Council did authorize the Mayor and the Municipal Clerk to execute an agreement with Shore Top Construction Corp, 23 Yellowbrook Road, Freehold, New Jersey 07728 in the amount of One Hundred Thirty-One Thousand, Seven Hundred Thirty-Five Dollars and Zero Cents, (\$131,735.00) as per Resolution #168-2023 for the Metcalf Park Improvements Phase I; and

WHEREAS, Change Order No. 1 is for the stencils on the basketball court; and

WHEREAS, the request to modify the contract was found to be justifiable by the project consultant and the Director of Public Works/Engineering; and

WHEREAS, Shore Top Construction Corp., did submit Change Order No. 1 in the amount of \$9,200.00 (+7%); and

WHEREAS, Change Order No. 1 is required to be approved for the construction of Metcalf Park Improvements Phase I, a copy of which is attached hereto and made a part hereof; and

WHEREAS, the Chief Financial Officer of the City of Orange Township has prepared the necessary Certificate of Availability of Funds certifying that funds are available for this change order in Account No. T-11-00-000-000-000.

NOW, THEREFORE, BE IT RESOLVED by the Municipal Council of the City of Orange Township that Change Order No. 1 are hereby approved thereby increasing the amount of the Agreement by Nine Thousand, Two Hundred Dollars and Zero Cents (\$9,200.00).

BE IT FURTHER RESOLVED that the Mayor and the Municipal Clerk are hereby authorized to execute and deliver all such documents required to authorize and approve such change order.

Adopted: August 2, 2023

Joyce L. Lanier
City Clerk

Tency A. Eason
Council President



CITY ATTORNEY

CITY OF ORANGE
FINANCE DEPARTMENT

CERTIFICATION OF FUNDS
Municipal Open Space Trust Fund

I, Nile Clements, Chief Financial Officer for the City of Orange, do hereby certify to the best of my knowledge and belief that there are now sufficient funds in the Municipal Open Space Trust Fund to Contract with:

Vendor Name: Shore Top Construction Corp.
Address#1: 23 Yellowbrook Rd.

City: Freehold
State: New Jersey
Zip Code: 07728

Purpose: Change Order No.1
Modify Metcalf Park Improvements

Fund: Municipal Open Space Trust
Account Name : Municipal Open Space Trust Reserves
Account Numbers: T-11-00-000-000-000

Vendor ID: SHORE005

Purchase Order #: 23-00912

PENDING RESOLUTION

Additional Amount
not to exceed: \$ 9,200.00

Division Head

Date

Nile Clements

7/20/2023

Chief Financial Officer

Date

CITY COUNCIL

The City of Orange Township, New Jersey

DATE April 4, 2023

NUMBER 168-2023

TITLE:

A RESOLUTION AUTHORIZING THE AWARDING OF A CONTRACT FOR THE METCALF PARK IMPROVEMENTS PHASE I TO SHORE TOP CONSTRUCTION CORP., 23 YELLOWBROOK ROAD, FREEHOLD, NEW JERSEY 07728 IN THE AMOUNT NOT TO EXCEED \$131,735.00.

WHEREAS, the City of Orange Township did duly advertise on March 10, 2022 for public bids for the Metcalf Park Improvements Phase I; and

WHEREAS, on March 21, 2023 the City of Orange Township received two (2) public bids pursuant to the plans and specifications furnished prospective bidders, from the following:

Bidder's Name	Total Base Bid Amount
Shore Top Construction, Corp. Freehold, New Jersey	\$131,735.00
Picerno Giordano Construction, LLC Kenilworth, New Jersey	\$167,944.00

WHEREAS, it is the recommendation of the Consulting Engineer that the contracted be awarded; and

WHEREAS, the Director of Public Works & Engineering did duly examine and study each and every bid submitted and recommends that a contract be awarded to the lowest responsible bidder, pursuant to said specifications and said limits, by the following company:

COMPANY:

BASE BID:

Shore Top Construction, Corp.
23 Yellowbrook Road
Freehold, New Jersey 07728

\$131,735.00

WHEREAS, the aforementioned Shore Top Construction, Corp. has furnished the City of Orange Township, with a Ten Percent (10%) Stockholder Affidavit in accordance with Assembly Bill OCR-A-22; and,

WHEREAS, Shore Top Construction, Corp. has completed and submitted a Business Disclosure Certification which certifies that it has not made any reportable contributions to a political or candidate committee in the City in the previous one (1) year, except that the year 2005 is an exception to this requirement as the one year immediately proceeding the effective date of the Law, as that term is defined below, and that the contract will prohibit Shore Top Construction, Corp. from making any reportable contributions throughout the term of the contract; and


WHEREAS, the Chief Financial Officer of the City of Orange Township has prepared the necessary Certificate of Availability of Funds, copy of which is attached hereto and made a part hereof as it set forth in length herein, certifying that monies are available in Account No.G-02-41-684-000-002 (\$75,000.00) and Account No. T-11-00-000-000-000 (\$56,735.00)


NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Orange Township, New Jersey that a contract be awarded for the Metcalf Park Improvements Phase I to

Shore Top Construction Corp., the aforesaid lowest responsive bidder, in the amount not to exceed \$131,735.

BE IT FURTHER RESOLVED, that the proper officers of the City of Orange Township, be and they are hereby authorized to return to the unsuccessful bidders, the certified checks, cashier's checks or bid bonds, evidencing their guarantee in accordance with the provisions of N.J.S.A. 40A:11-24.

Adopted: Apr 11 4, 2023


Joyce L. Lanier
City Clerk





Tency A. Eason
Council President

PREVIOUS CHANGE ORDERS			CURRENT CHANGE ORDER	
No.	AMOUNT	REASON FOR CHANGE		
1			+ SUPPLEMENTAL	\$9,200.00
2			+ EXTRA	\$0.00
3			- REDUCTION	\$0.00
4				
5				
6				
7				
8				
9				
			NET CONTRACT CHANGE THIS CHANGE ORDER	\$9,200.00

OVERALL CHANGE ORDER SUMMARY	
ORIGINAL CONTRACT AMOUNT:	\$ 131,735.00
AMENDED CONTRACT AMOUNT:	\$ 140,935.00
TOTAL CONTRACT CHANGE (AMOUNT):	\$9,200.00
TOTAL CONTRACT CHANGE (PERCENT):	\$ 0.07

CONTRACT LENGTH SUMMARY	
THE TIME PROVIDED FOR COMPLETION OF THIS PROJECT IS:	<u> X </u> UNCHANGED <u> </u> INCREASED <u> </u> DECREASED
	BY <u> </u> CALENDAR DAYS IN THIS CHANGE ORDER
ORIGINAL CONTRACT LENGTH:	45
PREVIOUS CONTRACT LENGTH AMENDMENTS:	
TOTAL CONTRACT LENGTH CHANGE:	45

ACCEPTED BY:


 ((CONTRACTOR)) _____ Date

 Chief Inspector _____ Date 07/12/23

 Municipal Engineer/Project Manager _____ Date 7/17/23
 APPROVED BY: _____ Date
 Client _____ Date